



**LIST OF UPCOMING PROCUREMENTS IN THE OIL AND GAS SECTOR
1st AUGUST 2018**

COMPANY	DESCRIPTION OF PROCUREMENT	PROCUREMENT DATE	CONTRACT START/DATE REQUIRED	PROCUREMENT METHOD
Total E&P Uganda	Aircraft Charter Services (fixed wing)	May-Aug	18-Oct	Open Bidding
	Provision of a six-seater vessel and crew	Sept	18-Oct	Single Source
	Infilled Cargo Transport, lifting and material handling services	July-Aug	18-Sep	Single Source
	Desktop/laptop /technical workstation purchase	June-Sept	Jun/Oct-18	Open Bidding
	Video Conferencing unit upgrade	Sept-Oct	18-Nov	Selective Bidding
	Mobile phones	Aug-Sept	May/Oct-18	Selective Bidding
	Newspaper advertisements	Jan- Dec	Jan-Dec18	Frame Agreements with Major Media Houses
	Integrated project Communication strategy consultancy	Jan- Dec	Jan-Dec18	Selective Bidding
	Promotional items (Umbrellas, keyholders, pens, sports bags)	Jan- Dec	Jan-Dec18	Selective Bidding
	Diaries	Sept-Oct	Nov-18	Selective Bidding
	Décor	Jan- Dec	Jan-Dec18	Selective Bidding
	Entertainment	Jan- Dec	Jan-Dec18	Selective Bidding
	Tv Advert placements	Jan- Dec	Jan-Dec18	Frame Agreements With Major Media Houses
	Radio talk shows	Jan- Dec	Jan-Dec19	Frame Agreements With Major Media Houses
	Provision of Tents	Jan- Dec	Jan-Dec20	Selective Bidding
	Web ad placements	Jan- Dec	Jan-Dec21	Selective Bidding
Hq magazine/books (shipping)	Jan- Dec	Jan-Dec22	Single Source	
Social media monitoring	Jan- Dec	Jan-Dec23	Selective Bidding	

COMPANY	DESCRIPTION OF PROCUREMENT	PROCUREMENT DATE	CONTRACT START/DATE REQUIRED	PROCUREMENT METHOD
	Christmas cards	Sept-Oct	18-Nov	Selective Bidding (From Existing Frame Agreements)
	Gift hampers	Sept	01-Nov	Selective Bidding
	Train the Trainers program-program design /training engineering and preparation of batch 1	June-July	18-Aug	Selective Bidding
	Stakeholder Engagement Materials -printed materials (booklets, filers, posters)	March/June/Sept/Nov	April/Jul./Oct/Dec	Selective Bidding
	Stakeholder Engagement -radio Talk shows and announcements	March/June/Sept/Nov	April/Jul./Oct/Dec	Selective Bidding
	Stakeholder engagement -print media adverts	March/June/Sept/Nov	April/Jul/Oct/Dec	Selective Bidding
	Stakeholder engagement materials Design testing and translation services	March/June/Sept/Nov	April/Jul/Oct/Dec	Selective Bidding
	Extension of local Education Programme (A level) contract with various schools	June-Aug	18-Sep	Selective Bidding
	LR program C3 water supply program Kasenyi	Sept-Nov	18-Dec	Open Bidding
	Maintenance and inspection Engineering (MIEC)	July-Sept	18-Oct	Open Bidding
	Maintenance execution contracts	July-Sept	18-Oct	Open Bidding
	Training services	July-Sept	0ct-18	Open Bidding
	Waste management for Tilenga Facilities	May-Aug	18-Aug	Open Bidding
	Enabling infrastructure works -Execution phase - package 1 industrial area site (lot1 lot2 lot3) clearing and preparation	May-Aug	18-Aug	Open Bidding (Shared CA1 & CA2)
	Enabling infrastructure works -package 2 Buliisa access roads including new roads and upgrade of existing roads (lot 1-N roads lot 2-A&B roads)	July-Sept	18-Oct	Open Bidding (Shared CA1 & CA2)
	Enabling infrastructure -package 3 logistics facilities (lot1 Bugungu Airstrip upgrade	July-Sept	18-Oct	Open Bidding (Shared CA1 & CA2)
	Enabling infrastructure execution works -supervisory Assistance	July	18-Aug	Single Source
	Maintenance of fire Fighting Equipment Fire Detection and Suppression systems for offices and Residences	July	18-Sep	Selective Bidding
	Consumables for printing multipass badges	Tbc	Tbc	Single Source
	Construction water management services	May-Aug	18-Aug	Open Bidding

COMPANY	DESCRIPTION OF PROCUREMENT	PROCUREMENT DATE	CONTRACT START/DATE REQUIRED	PROCUREMENT METHOD
	Courier services		18-Nov	Selective Bidding
	Water testing & Analyzing CVT office & plot 17	Jan- Dec	Quarterly	Purchase Order
	Training services	All Year	All Year	Selective Bidding
CNOOC Uganda Ltd	Artificial lift equipment & accessories	Aug-Sept	Oct-Dec	Open Bidding
	Wellheads & Xmas	Aug-Sept	Oct-Dec	Open Bidding
	Octg; casing, tubing	Aug-Sept	Oct-Dec	Open Bidding
	Drill Bits with Nozzles	Aug-Sept	Oct-Dec	Open Bidding
	Screens & Blank pipes	Aug-Sept	Oct-Dec	Open Bidding
	Downhole pressure gauges	Aug-Sept	Oct-Dec	Open Bidding
	Combined Coring, Wellhead cold cutting and Fishing Service on Call out basis	Aug-Sept	Oct-Dec	Open Bidding
	Drilling waste management	Aug-Sept	Oct-Dec	Open Bidding
	Well integrity services agreement	Sept	Oct-Dec	Selective Bidding
	Purchase of Inspection Equipment	July-Aug	July-Sept	Selective Bidding
	Construction Supervision and Consultants Service for EPC Execution	July-Aug	July-Sept	Open Bidding
	Detailed engineering design review services for EPCCS	July-Aug	July-Sept	Open Bidding
	Main Power generation package	July-Aug	July-Sept	Open Bidding
	3D Seismic Acquisition and Processing of Kingfisher Oilfield	Aug	Oct-Dec	Open Bidding
	Office stationery		Quarterly	Selective Bidding
	Pantry supplies		Quarterly	Selective Bidding
	Manpower services	Oct	Oct-Dec	Selective Bidding
	Motor vehicle Outright Purchase	July-Aug	July-Sept	Selective Bidding
	Email system maintenance and upgrade	July-Aug	July-Sept	Open Bidding
Kingfisher Development ICT project	Aug-Sept	Oct-Dec	Open Bidding	

COMPANY	DESCRIPTION OF PROCUREMENT	PROCUREMENT DATE	CONTRACT START/DATE REQUIRED	PROCUREMENT METHOD
	IPLC leased line (China -Hongkong -Singapore-India-UAE-Uganda)	July-Aug	July-Sept	Open Bidding
	Lifting and Material Handling Services	Aug-Sept	Oct-Dec	Open Bidding
	Drilling Camp and Management Services	Aug-Sept	Oct-Dec	Open Bidding
	Infield transport services	Aug-Sept	Oct-Dec	Open Bidding
	Regional freight forwarding	Aug-Sept	Oct-Dec	Open Bidding
	International freight forwarding	Aug-Sept	Oct-Dec	Open Bidding
	Camp maintenance services	July-Aug	July-Sept	Selective Bidding
	Construction of Check-in shade at camp main gate and rear gate	July-Aug	July-Sept	Selective Bidding
	Tractor operator	July-Aug	July-Sept	Single Sourcing
	Resettlement Action planning	Sept	Oct-Dec	Selective Bidding
	RAP Implementation and livelihood Restoration	July-Sept	July-Dec	Selective Bidding
	Resettlement House Construction, Supervision Services and other works	July-Sept	July-Dec	Open Bidding
	Provision of site Medical Services	June-Aug	July-Sept	Open Bidding
	Personal protective Equipment (PPE)	June-Aug	July-Sept	Selective Bidding
	Domestic Waste Transport and Disposal for Kingfisher and Mbegu facilities	Aug-Sept	Oct-Dec	Open Bidding
	Bugoma camp onsite lab Operations	June-Aug	July-Sept	Selective Bidding
	Internal Environmental Monitoring	June-Aug	July-Sept	Selective Bidding
	Oil spill management	June-Aug	July-Sept	Selective Bidding
	Ambulance services	June-Aug	July-Sept	Selective Bidding
	Public Relations Activity (BPA, Scholarship Program and Amasaza)		Sept-Dec	Single Sourcing
	CNOOC-Bunyoro amasaza tournament		Sept-Dec	Selective Bidding
	Pasture Enhancement & Restoration in Kyangwali	June-Aug	July-Sept	Selective Bidding
	HIV campaign	June-Aug	July-Sept	Selective Bidding
	Gender and Child Protection Social Performance Activities	June-Aug	July-Sept	Selective Bidding
	Stakeholder Engagements using media services	June-Sept	July- Dec	Selective Bidding

